

Project Kickoff Checklist - Merger Integration

Before the kickoff meeting

- Invite the steering committee and the two workstream leads.
- Book the board room and video bridge for 90 minutes.
- Distribute the integration plan draft:
 - IT landscape inventory (owners, SLAs, sunset dates).
 - HR onboarding timeline for transferred staff.
 - Legal checklist for data processing agreements.
- Collect open questions from the Q&A channel:
 - License terms for the legacy ERP add-ons.
 - Office consolidation decision for the Hamburg site.

During the meeting

- Confirm the integration principles and the escalation path.
- Walk through the plan section by section:
 - Week 1-2: environment freeze and access provisioning.
 - Week 3-4: data migration dry runs.
 - Week 5-6: cutover, shadow run, and sign-off.
- Agree on the weekly status cadence (Mondays, 09:00).
- Assign owners for every open action item.

After the meeting

- Publish the minutes within two working days.
- Open the tracker and file every action item.
- Schedule the first weekly status meeting.

Note: ordered lists render with bullet markers in this build; the decimal numbering is not implemented. Nested lists indent via padding-left on ul/ol.